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ESTIMATE RUN 08/03/2017

ESTIMATE SUMMARY 08:21:14

CONTID: C20757         ESTIMATE NO: 0004 PROG 2005

PCN: 20757-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 SILVERTHORNE N US 6 DILLON RESURFACING PERCENT TIME:

PROJECT NO: STR0092-023                   

SH 9 SILVERTHORNE N US 6 DILLON

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,937,184.23 PARTICIPATING $ $ 2,051,766.62

AWARD PROJECT AMT: 6,945,725.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,198.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.14

FIXED COMPLETION DATE

FIXED COMPLETION DATE

68.61%

2,491,171.96

2,051,766.62

2,051,766.62

2,042,568.11

$

$

$

$

5,446,012.27

0.00

5,446,012.27

0.00

5,446,012.27

-104,185.88

0.00

5,341,826.39

0.00

AMOUNT DUE 5,341,826.39 2,042,568.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,042,568.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

98.0 TIME ALLOW: 10/16/2017 ??:??:??

ORIG TIME ALLOW: 10/16/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/19/2017

07/25/2017

02/09/2017

02/16/2017

02/16/2017

04/19/2017
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0005 *Removal of Concrete Median Cover Material 8.000

90.000

202-00190  
 

104.8698.000

96.30

323.000

SY  

1.07000

0010 *Removal of Sidewalk 62.000

133.000

202-00200  
 

16,711.50195.000

11,398.10

403.000

SY  

85.70000

0015 *Removal of Curb and Gutter 1,969.500

742.000

202-00203  
 

43,573.812,711.500

11,923.94

3,389.000

LF  

16.07000

0020 *Removal of Concrete Curb Ramp 89.000

197.000

202-00206  
 

29,718.26286.000

20,470.27

535.000

SY  

103.91000

0025 *Removal of Asphalt Mat (Planing) 173,047.000

87,530.000

202-00240  
 

398,682.81260,577.000

133,920.90

309,270.000

SY  

1.53000

0030 *Removal of Pavement Marking 0.000

27,078.000

202-00250  
 

24,640.9827,078.000

24,640.98

27,078.000

SF  

0.91000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

17.000

EACH

53.56000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

42.85000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,651.74000

0050 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

9.000

EACH

26.52000

0055 *Removal of Guardrail Type 3 239.000

880.000

202-01130  
 

3,737.461,119.000

2,939.20

1,119.000

LF  

3.34000



CONTID: C20757         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0060 *Removal of End Anchorage 1.000

7.000

202-01300  
 

1,654.728.000

1,447.88

8.000

EACH

206.84000

0065 *Unclassified Excavation (Complete In Place) 586.000

18.000

203-00010  
 

58,877.92604.000

1,754.64

1,190.000

CY  

97.48000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

115.52000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

262.55000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

52.51000

0085 Erosion Log Type 1 (12 Inch) 873.000

0.000

208-00002  
 

3,072.96873.000

0.00

1,200.000

LF  

3.52000

0090 Aggregate Bag 250.000

0.000

208-00035  
 

1,340.00250.000

0.00

250.000

LF  

5.36000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

5,034.621.000

0.00

1.000

EACH

5,034.62000

0100 Storm Drain Inlet Protection (Type I) 56.000

0.000

208-00051  
 

300.1656.000

0.00

160.000

LF  

5.36000

0105 Storm Drain Inlet Protection (Type II) 12.000

0.000

208-00052  
 

372.7212.000

0.00

80.000

LF  

31.06000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

52.51000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

105.02000

0120 Sweeping (Sediment Removal) 0.000

23.000

208-00106  
 

4,830.9223.000

4,830.92

40.000

HOUR

210.04000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

52.51000

0130 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

4.000

EACH

525.10000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

139.26000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

139.26000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

241.02000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

241.02000

0155 Adjust Manhole 19.000

6.500

210-04010  
 

26,779.8525.500

6,826.24

38.000

EACH

1,050.19000

0160 Adjust Valve Box 21.000

2.000

210-04050  
 

19,323.4523.000

1,680.30

41.000

EACH

840.15000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

662.57000



CONTID: C20757         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,699.96000

0175 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

696.28000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.48000

0185 *Wildlife Biologist 4.500

0.000

240-00000  
 

614.394.500

0.00

10.000

HOUR

136.53000

0190 *Aggregate Base Course (Class 6) 0.000

151.000

304-06007  
 

19,734.19151.000

19,734.19

244.000

CY  

130.69000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 161.540

147.470

403-00720  
 

142,997.47309.010

68,243.22

309.010

TON 

462.76000

0200 *Hot Mix Asphalt (Grading SX) (75) 19,904.990

10,775.630

403-34701  
 

2,525,935.4430,680.620

887,157.62

34,387.000

TON 

82.33000

0205 Asphalt Cement Performance Grade (PG 58-34) 1,149.440

631.450

411-03355  
 

863,731.651,780.890

306,253.25

2,064.000

TON 

485.00000

0210 Emulsified Asphalt (CSS-1H) 12,000.000

6,100.000

411-10253  
 

66,608.0018,100.000

22,448.00

18,100.000

GAL 

3.68000

0215 *Grouted Riprap 0.000

35.000

506-00030  
 

14,396.9035.000

14,396.90

70.000

CY  

411.34000

0220 *Riprap (9 Inch) 880.000

402.000

506-00209  
 

129,084.581,282.000

40,477.38

1,615.000

CY  

100.69000
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PCN: 20757-BID    ESTIMATE RUN

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0220 MATERIAL ALLOWANCE Riprap (9 Inch) 0.000

0.000

0.000.000

0.00CY  

100.69000

0225 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

24.000

603-01185  
 

5,527.4424.000

5,527.44

30.000

LF  

230.31000

0230 *Inlet Special 0.000

1.000

604-19000  
 

10,979.761.000

10,979.76

1.000

EACH

10,979.76000

0235 *Inlet Special (10 Foot) 0.000

1.000

604-19010  
 

7,739.391.000

7,739.39

1.000

EACH

7,739.39000

0240 *Guardrail Type 3 (6-3 Post Spacing) 295.000

880.000

606-00301  
 

27,295.251,175.000

20,442.40

1,175.000

LF  

23.23000

0245 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,023.571.000

0.00

1.000

EACH

1,023.57000

0250 *End Anchorage (Flared) 1.000

6.000

606-02005  
 

17,337.047.000

14,860.32

7.000

EACH

2,476.72000

0255 *Concrete Sidewalk 44.000

61.000

608-00000  
 

12,822.60105.000

7,449.32

144.000

SY  

122.12000

0260 *Concrete Curb Ramp 143.000

251.000

608-00010  
 

41,362.12394.000

26,349.98

394.000

SY  

104.98000

0265 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

123.19000

0270 *Curb and Gutter Type 2 (Section I-B) 1,046.500

127.000

609-21010  
 

40,227.581,173.500

4,353.56

1,173.500

LF  

34.28000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0275 *Curb and Gutter Type 2 (Section II-B) 757.000

290.000

609-21020  
 

35,891.161,047.000

9,941.20

1,428.000

LF  

34.28000

0280 *Curb and Gutter Type 2 (Section II-M) 44.000

83.000

609-21021  
 

7,073.90127.000

4,623.10

127.000

LF  

55.70000

0285 *Gutter Type 2 (4 Foot) 0.000

906.000

609-24004  
 

30,088.26906.000

30,088.26

906.000

LF  

33.21000

0290 *Median Cover Material (Patterned Concrete) 71.000

380.000

610-00020  
 

8,695.28451.000

7,326.40

451.000

SF  

19.28000

0295 *Delineator (Type I) 0.000

73.000

612-00001  
 

1,563.6673.000

1,563.66

300.000

EACH

21.42000

0300 *Delineator (Type II) 0.000

29.000

612-00002  
 

683.5329.000

683.53

48.000

EACH

23.57000

0305 *Delineator (Type III) 0.000

29.000

612-00003  
 

745.5929.000

745.59

29.000

EACH

25.71000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

137.400

SF  

16.07000

0315 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

178.000

LF  

9.64000

0320 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

17.000

EACH

85.70000

0325 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

9.000

EACH

1,410.72000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0330 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

10.000

EACH

29,198.80000

0335 *Construction Surveying 0.650

0.000

625-00000  
 

23,891.880.650

0.00

1.000

L S 

36,756.74000

0340 *Construction Surveying (Hourly) 23.000

0.000

625-00001  
 

3,623.1923.000

0.00

80.000

HOUR

157.53000

0345 *Mobilization 0.600

0.400

626-00000  
 

380,000.001.000

152,000.00

1.000

L S 

380,000.00000

0350 Public Information Services (Tier III) 0.350

0.100

626-01103  
 

9,451.730.450

2,100.39

1.000

L S 

21,003.85000

0355 *Pavement Marking Paint 489.700

88.000

627-00001  
 

17,244.35577.700

2,626.80

1,720.000

GAL 

29.85000

0360 *Modified Epoxy Pavement Marking(Inlaid) 0.000

333.000

627-00009  
 

37,269.36333.000

37,269.36

861.000

GAL 

111.92000

0365 *Pavement Marking Paint (Xwalk-Stop Line) 0.000

0.000

627-30110  
 

0.000.000

0.00

11,480.000

SF  

7.99000

0370 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

2,164.000

SF  

13.32000

0375 *Flagging 2,038.300

1,718.200

630-00000  
 

100,599.073,756.500

46,013.40

6,000.000

HOUR

26.78000

0380 *Traffic Control Inspection 27.000

16.000

630-00007  
 

9,212.3243.000

3,427.84

50.000

DAY 

214.24000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0385 *Traffic Control Management 33.000

23.000

630-00012  
 

44,990.4056.000

18,478.20

145.000

DAY 

803.40000

0390 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

4,820.403.600

2,142.40

6.000

EACH

1,339.00000

0395 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

482.04000

0400 *Construction Traffic Sign (Panel Size A) 5.500

5.300

630-80341  
 

867.6710.800

425.80

20.000

EACH

80.34000

0405 *Construction Traffic Sign (Panel Size B) 22.500

18.900

630-80342  
 

3,547.9841.400

1,619.73

60.000

EACH

85.70000

0410 *Construction Traffic Sign (Panel Size C) 12.000

10.500

630-80343  
 

2,048.6322.500

956.03

65.000

EACH

91.05000

0415 *Construction Traffic Sign (Special) 32.000

25.600

630-80344  
 

1,542.5357.600

685.57

96.000

SF  

26.78000

0420 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

28,922.293.600

12,854.35

4.000

EACH

8,033.97000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

5,350.622.700

2,378.05

3.000

EACH

1,981.71000

0430 *Drum Channelizing Device 50.000

40.000

630-80360  
 

1,927.8090.000

856.80

250.000

EACH

21.42000

0435 *Drum Channelizing Device (With Light) (Flashing) 2.000

2.500

630-80363  
 

120.514.500

66.95

20.000

EACH

26.78000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0440 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

26.78000

0445 *Traffic Cone 100.000

80.000

630-80380  
 

2,892.60180.000

1,285.60

500.000

EACH

16.07000

0450 *Mobile Pavement Marking Zone 0.000

0.225

630-80510  
 

203.860.225

203.86

1.000

L S 

906.05000

0455 *Mobile Attenuator 1.500

1.200

630-85020  
 

63,629.062.700

28,279.58

3.000

EACH

23,566.32000

0460 *Night Work Lighting 0.000

0.200

632-00000  
 

6,616.210.200

6,616.21

1.000

L S 

33,081.07000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

239,792.630

F A 

1.00000

0470 F/A Partnering 1,950.000

0.000

700-70011  
 

1,950.001,950.000

0.00

3,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

-1,834.440

700-70016  
 

-1,834.44-1,834.440

-1,834.44

125,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

222,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

346,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000
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PCN: 20757-BID    ESTIMATE RUN 08/03/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:21:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 5,399,803.772,051,766.627,885,724.80CURRENT AMT0200 $ $ $

CAT NO0400 CE POOL 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,003.851.000

0.00

1.000

EACH

21,003.85000

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,953.661.000

0.00

1.000

EACH

19,953.66000

0510 Sanitary Facility 1.000

0.000

620-00020  
 

5,250.961.000

0.00

2.000

EACH

5,250.96000

CAT 46,208.470.0051,459.43CURRENT AMT0400 $ $ $

$ 5,446,012.242,051,766.62$7,937,184.23$CURRENT AMTPROJECT TOTAL


